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SCHEDULED START FROM :1/1/2004
SCHEDULED COMPLETION FROM :3/31/2004

DIVISION : HE
AF DERA

AKUSAF GALENA AIR FORCE STATION AK9570028655

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

The draft needs assessment was completed in November.  DHEP is working to coordinate a community cancer seminar at 
Galena by the staff from Alaska Native Medical Center.  It is anticipated that DHEP staff will return in the spring to provide 
health care provider training to the staff of Edgar Knowlner Health Center.  

ARMY BRAC

CAFORT ORD                                 CA7210020676

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

No activities were conducted during this quarter.

Interim Recommendations

ARMY DERA

AKELMENDORF AIR FORCE BASE                 AK8570028649

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

The initial site visit for Elmendorf  is scheduled for May 8 –14. During the visit,  DHEP will collect data for the health 
education needs assessment.

Interim Recommendations
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FUDS

DCSPRINGVALLEY CHEMICAL MUNITIONS          DCXCRA175000

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Sep-30-2004 ACTUAL COMPLETION:

SAP ---ACTIVITY :

American University (Spring Valley) 

The healthcare providers’ webpage addition to the ATSDR Spring Valley website has been completed and is undergoing 
division clearance.  The webpage will be presented to the site team for final clearance and will be posted to the website.

Discussions are being initiated to ascertain the need and benefits of a campaign to educate residents on identifying and 
reporting unexploded ordnance (UXO) or WWI artifacts found near the site.  If the campaign is deemed viable, the process 
for reporting potential WWI artifacts will be emphasized.

Interim Recommendations

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-21-2004

SAP ---ACTIVITY :

The healthcare providers’ webpage addition to the ATSDR Spring Valley website has completed division clearance.  The 
webpage will be presented to the site team for final clearance and posted to the website.

Discussions are being initiated to ascertain the need and benefits of a campaign to educate residents on identifying and 
reporting unexploded ordnance (UXO) or WWI artifacts found near the site.  If the campaign is deemed viable, the process 
for reporting potential WWI artifacts will be emphasized.

Interim Recommendations

FUSRAP

NYCOLONIE INTERIM STORAGE SITE             NY0890137854

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

DHEP developed a health education plan that focused on provider education in the Colonie community. The plan has 
been submitted for approval. DHAC has developed a fact sheet based on the most commonly asked questions from the 
community relating to lead, depleted uranium and ATSDR involvement. DHEP has received a draft copy of the fact sheet 
and is currently reviewing the document.

Interim Recommendations
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NAVY DERA

AKEIELSON AIR FORCE BASE                   AK1570028646

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY : Interim Recommendations

GUOROTE LANDFILL/AGAT BAY(USN MARIANAS)    GUXCRA758000

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

The presentation via satellite to Guam Memorial Hospital on the Psycho-Social Effects of Bioterrorism and other Public 
Health Threats is undergoing division clearance. The continuing education packet was submitted for continuing education 
credits for the participants in Guam. 

DHEP staff met with the University of Guam’s Telecommunication and Distance Education Operation manager Bruce Best 
in Atlanta to discuss options for delivering distance learning broadcast to Guam and the Pacific Islands. 

Interim Recommendations

NAVY SUPPLEMENTAL

PRISLA DE VIEQUES BOMBING RANGE            PRXCRA594000

SCHEDULED START:Jan-01-2004 SCHEDULED COMPLETION: Mar-31-2004 ACTUAL COMPLETION: Mar-31-2004

SAP ---ACTIVITY :

Isla de Vieques, PR (Navy DERA) 
ATSDR staff continued working with community groups involved in the Youth Photo Project.  Community members 
selected the winning photos and they were displayed on the island.  Staff is working with ORISE on Environmental 
Resource Center.  The ToxRap curriculum is being translated and adapted for use in Vieques.

Interim Recommendations
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